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1.  Originator 
 
Derrick Clark 

2.  Log Date: 
      
09/16/03 

3.  CCR #: 
     
03-0634 

4. Rev: 
   

— 

5.  Tel: 
 
301-925-1024 

6. Rm #:  
 
3010B 

7. Dept. 
 
DEPL 

8. CCR Title: TE_6A.08_DDIST.01 
 
9. Originator Signature/Date 
  
Derrick Clark     /s/     09/15/03          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 15Sep03  
 

13.  Office Manager Signature/Date 
 
Janine Smith     /s/     09/15/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18. CI(s) Affected:DDIST  

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            15Sep03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
NCRs  38087 
 
23.   Problem:  (use additional Sheets if necessary) 
ECSed38087 -  Distribution has a significant backlog of ECSGuest requests. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver TE_6A.08_DDIST.01  to all DAACs.  

25.  Alternate Solution:  (use additional sheets if necessary) 
Wait  until next DDIST delivery.   
 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to workoff distribution baclklog. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Will not be able to workoff distribution baclklog. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Mary S. Armstrong     /s/     09/16/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Pamela Johnson     /s/     09/16/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0634      Rev: —  Originator:  Derrick Clark  
 
Telephone: 301-925-1024         Office:  3010B 
 
Title of Change:  TE_6A.08_DDIST.01 
 
Actions 
 
ClearCase 
 
Please create the following tar file from the 6A08EBF1 baseline.  
    Please make on SOL8 tar file with the following file: 
 
      EcDsDistributionServer 
 
   This is to deliver a fix for NCR(s) 
 
   ECSed38087  OPS_DDIST 5 T GSFC DAAC Additional criteria needed for DsDdAssignment Rules 
    
 
   Patch/TE Dependencies 
 
   TE must be installed on top of: 
         6A_08 
         Patch_6A.08_SYSTEM.01 
 
   DAAC Install Instructions: 
 
   PRE-INSTALLATION 
 
   1.  Copy the *sun* tar file into the <staging_area>/SOL8/ directory 
 
   2. Untar the 6A.08_DDIST.01 tar file in the <staging_area>/SOL8/ directory    
 
   3  chmod 755 EcDsDistributionServer 
 
   4. Logon to the host where the Distribution Server  package is installed (xxdisnn) 
 
  5.  Shut down the distribution Server. 
 
    INSTALLATION: 
 
  1.  Change directory to /usr/ecs/<mode>/CUSTOM/bin/DSS 
  
  2.  cp <staging_area>/SOL8/ EcDsDistributionServer    . 
 
   CONFIGURATION: 
 
   None 
 
   DATABASE: 
 
   None: 
 
POST INSTALLATION 
 
1.  Start the Distribution Server. 
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